
REGION Ill 
841 Chestnut Building 

Philadelphia, Pennsylvania 19107-4431 

Mr. Jim Harris 
Environmental Quality Division 
Department of the Navy 
Atlantic Division 
Naval Facilities Engineering Command 
1510 Gilbert Street 
Norfolk, Virginia 23511-2699 

February 1, 1995 

Dear Mr. Harris, 

Listed below is the agenda for the meeting on Wednesday, February 
15, 1995 at 10:OOam in EPA Region 111's office. 

Item 1: In Oceanals letter to Mr. Robert Greaves dated June 16, 
1994, Oceana states that Oceana believes that industrial 
occupational scenarios are the reasonable goal at the Oceana 
Naval Air Station (NAS) sites. It is the policy of EPA Region I11 
that risk assessment exposure calculations be based on 
Residential Scenarios. If Oceana wishes they can include 
industrial scenarios in their risk assessment for the RFI. 

Item 2: The following are actual and/or potential violations of 
the Consent Order: a) Lack of notifying the EPA project 
coordinator at least fourteen (14) days before engaging in any 
field activities, reference Oceana Progress Report dated 11 
October, 1994; b) Revising the Project Management schedule 
without prior notification to the EPA and without EPA's approval. 

Item 3: EPA has noted that Oceana has consistently violated 
Section XIV, Paragraph 2, NOTIFICATION AND CERTIFICATION OF 
DOCUMENTS of the Administrative Order on Consent (Consent Order) . 
Oceana routinely sends the EPA Project Coordinator uncertified 
documents such as bimonthly Progress Reports, notices of field 
activities, appraisals of Installation Restoration (IR) 
activities, etc. Any data and factual presentations submitted by 
Oceana pursuant to the Consent Order must be certified by the 
Head, Installation Restoration Section, Atlantic Division, 
NAVFACENGCOM. The certification of the responsible official 
required by paragraph 2, Section XIV, must be in the form of 
paragraph 3, Section XIV. 



timeline, CPM. All timelines are to be revised with due 
notification to the EPA. This will ensure that the RFI Report 
timeline, CPM, that the EPA is reviewing is the latest version of 
the timeline, CPM. 

Item 7 :  Oceana must send two copies of all documentation and 
official correspondence to: 

Steve Frazier 
Virginia Department of Waste Management 
Virginia Department of Environmental Quality (VADEQ) 
P.O. Box 10009 
101 East Main Street 
Richmond, Virginia 23240 

Furthermore, for Oceana to progress with the remediation of its 
Facility from the RFI to the Corrective Measures Study with the 
approval of the EPA, these comments and concerns must be 
addressed as soon as possible. Therefore, we recommend that 
Oceana contact the EPA Project Coordinator as soon as possible 
for a meeting to discuss and clarify these comments. 

EPA recognizes that to date, Oceana has been allowed to pursue 
their present mode of operation. However, this mode will no 
longer be accepted by EPA from the date of receipt of this letter 
by Certified Mail. For Oceana to proceed in an acceptable manner 
to the EPA and with EPA1s approval, Oceana must follow the 
procedure outlined in these comments. 

If you have any questions, concerns, and/or comments I can be 
reached by phone at (215) 597-6688 and/or FAX at (215) 597-7906. 

Sincerely, 

@iU&,Qw 
David L. Toth 
Project Coordinator 
RCRA 3HW61 

cc: Harry Daw, Chief, 3HW61 
Patricia Hilsinger, 3RC33 
Joel Hennessy, 3HW61 
Betty Ann Quinn, 3HW61 
Erica Darneron, VADEQ 
Steve Frazier, VADEQ 
Jay Roberts, VADEQ, OECA 
Dave Bolton, VADEQ, TRO 
John Berard, CORPS-Norfolk 
Captain W.H. Shurtliff, Commander, U.S. Navy 
Nina M. Johnson, Oceana NAS 
James F. Harris, Oceana NAS 


